Radiogram No. 6615u

GMT

06:00-06:10

06:00-06:05
06:05-06:10
06:10-06:40
06:40-07:30
07:30-07:50

07:50-08:00

07:50-07:55
07:55-08:05
08:05-08:30
08:30-08:55
08:30-09:30
08:30-10:00
08:30-08:40
08:40-08:50
09:00-11:30
09:00-09:30
09:05-09:10
09:10-09:30
09:10-09:35

09:30-09:45
09:35-10:05
09:40-09:45

09:45-10:55
10:00-11:00
10:05-11:05
10:30-10:55
10:55-11:00
10:55-11:25
10:55-11:25
11:00-12:00
11:05-11:10
11:10-11:30
11:10-12:40
11:25-13:00
11:30-12:25
11:30-13:00

CREW

CDR, FE-1,
FE-3, FE-5,
FE-6

FE-4
FE-4

CDR

FE-1

FE-3
FE-6
CDR

FE-5

FE-3
FE-4
FE-1
FE-6
FE-4
FE-1

FE-3, FE-6
FE-1
FE-4

CDR

FE-3
FE-6
CDR

FE-4

FE-1
FE-3, FE-6
FE-4
FE-5
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ACTIVITY
Morning Inspection

PLASMA CRYSTAL. Pressure check

Morning Inspection

Post-sleep

Breakfast

Prep for Work

MOLNIYA-GAMMA. Downlink of Science and Service Data from Payload
Server (BCIMH) via RSS1 (start)

Fill SM Rodnik from Progress 411 Rodnik BB2 — Closeout Ops
BRI Log Dump

Daily Planning Conference (S-band)

On-Orbit Hearing Assessment (OOHA) with EarQ Software Test
Physical Exercise T2

Physical Exercise ARED

Glovebox (MSG) - Activation

SHERE Experiment - Historical Documentation Video/Photos
SHERE Experiment — Hardware Setup

Node 2 CCAA Heat Exchanger (HX) ORU Preparation

CTTC configuration for MRM2 for PL

PLASMA CRYSTAL. Activate Hardware and Start the Experiment
On-Orbit Hearing Assessment (OOHA) with EarQ Software Test

Remove Node 2 CCAA Heat Exchanger (HX) Flight Support Equipment
(FSE)

TV ISS-MCC.PLASMA CRYSTAL. Start and Monitor the Experiment

PLASMA CRYSTAL-3 PLUS. Check TV Signal on BKY Monitor and on
SSC2 Laptop

Remove Node 2 CCAA Heat Exchanger (HX)

PHYSICAL EXERCISE ARED

PHYSICAL EXERCISE T2-1

On-Orbit Hearing Assessment (OOHA) with EarQ Software Test
Crew Preparation for PAO Event

Node 2 CCAA Sample

Node 2 CCAA Heat Exchanger (HX) Line Transfer
RELAXATION. Install Hardware. Tagup with specialists (S-band)
Crew Preparation for PAO Event

PLASMA CRYSTAL. Terminate the Experiment

FGB Internal Thermal Loop 1-2 Final Hydraulic Connector
Install Node 2 CCAA HX ORU

PLASMA CRYSTAL. Deactivate Hardware

PHYSICAL EXERCISE ARED



12:00-12:55
12:25-12:55

12:40-12:55

12:55-13:05

13:00-14:00

13:05-13:10
13:05-14:00
13:10-14:00
14:00-14:30
14:30-15:00
14:30-17:30

14:30-15:10

14:30-14:40
14:30-14:40
14:40-14:45
14:45-14:55
14:55-15:00
15:00-15:45
15:05-16:05

15:10-15:20

15:20-16:20
15:45-17:15
15:45-15:50

15:50-16:10

16:05-17:35
16:10-16:25
16:20-17:00
16:25-16:40
16:40-16:45
16:45-17:45
17:30-19:00
17:30-17:40
17:35-19:05
17:40-18:40
17:45-18:15
17:50-18:05
18:05-18:25
18:15-19:00
18:40-19:05

CDR
FE-4

FE-1

CDR, FE-1,
FE-4

FE-3,FE-5,FE-

6

FE-4

CDR, FE-1
FE-4

FE-3
FE-1, FE-4
CDR

FE-6

FE-5

FE-5, FE-6
FE-3

CDR

FE-6

FE-5

FE-3
FE-5
CDR

FE-5

FE-1
FE-4
FE-6
FE-4
FE-3

CDR

FE-3, FE-5
FE-4
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RELAXATION. Activate, Select Modes, Perform Observations
PLASMA CRYSTAL. Remove Hardware

Equipment Setup and Crew Preparation for TV PAO To=12:37, T1, T2, T3
from CIMN

TV ISS-MCC TV PAO with Winner and Participants of Star Relay
Competition
LUNCH

Comm Reconfiguration in MRM2

LUNCH

LUNCH

ULF7 Crew Conference

Audit M-02 bag containing water sampling equipment - start
CTTC functional check. Tagup with specialists (S-band) Audit

RELAXATION. Copy Data and Remove Hardware. Tagup with specialists
(S-band)

Food Questionnaire

RWS Checkout

RWS Cable Checkout

RWS Checkout

(RWS) Cupola Crew Restraint (CCR) Installation
SSRMS Ops

Physical Exercise CEVIS

MOLNIYA-GAMMA Downlink of Science and Service Data from Payload
Server (BCIH) via RSS1 (terminate)

Physical Exercise T2-4
Node 2 CCAA Closeout Ops
ISSAC Laptop Power On Only

Shear History Extension Rheology Experiment (SHERE) Experiment
Hardware Power On

Physical Exercise ARED

SHERE — Load SW

COX Maintenance

SHERE Experiment — Power Off

Glovebox (MSG) — Power off

Physical Exercise CEVIS

Physical Exercise T2-4

CTTC Comm Assets Switchover to Backup Set
Physical Exercise ARED

Physical Exercise BEJIO-1

Audit M-02 bag containing water sampling equipment - Terminate
Verify UMN-1sensor positions

IMS Update

SSRMS Maneuver

Evening Work Prep



18:45-19:05
19:00-19:05
19:00-19:05
19:00-19:05
19:05-19:30
19:30-19:45
19:45-20:05

20:05-21:30

20:05-21:20
20:05-20:10
20:10-21:25
21:20-21:30
21:25-21:30
21:30-06:00

TASK LIST

Note:

CDR
FE-5
FE-1
FE-3

CDR, FE-4,
FE-5, FE-6

FE-1
FE-3
FE-1
FE-3

CDR, FE-1,
FE-4
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Evening Work Prep

RWS Cable Checkout

Evening Work Prep

RWS Cupola Crew Restraint (CCR) Removal

Daily Planning Conference (S-band)

Pre-sleep

Crew Conference with Astronaut Office Management (S-band)

Pre-sleep

Pre-sleep

MPC Power on

Pre-sleep

RUSALKA. Battery Charge
MPC- Power off

SLEEP

Reportage Preparation for Roskosmos

1. Window #9 shutter opening — at crew’s discretion and w/Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep ops: daily food prep, dinner, pre-sleep

4. FE-4 tagup w/ specialists during PLASMA CRYSTAL ops (S-band+YKB)

End of Radiogram



